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Mr. James Saric 
Remedial Project Manager 
USEPA Region 5  
77 West Jackson Boulevard (SR-6J) 
Chicago, IL 60604-3507 
 
Mrs. Shari L. Kolak 
Remedial Project Manager 
USEPA Region 5  
77 West Jackson Boulevard (SR-6J) 
Chicago, IL 60604-3590 

Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Supplemental Remedial Investigation/Feasibilities Studies 
Monthly Report (June 2007) 
 
 
Dear Jim and Shari: 

Attached is the fourth monthly progress report for the Allied Paper, Inc./Portage 
Creek/ Kalamazoo River Superfund Site Supplemental RI/FS. This progress report is 
submitted as per Section 7.1 of the Statement of Work (SOW) for the February 2007 
Administrative Settlement Agreement and Order on Consent (AOC) for Remedial 
Investigation/Feasibility Study (Docket No. V-W-07-C-864). 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS of New York, Inc. 
 
 
 
Michael J. Erickson, P.E. 
Senior Engineer II/Associate 
 
Attachment 

ARCADIS of New York, Inc. 

10559 Citation Dr., Suite 100 

Brighton 

Michigan  48116 

Tel 810.229.8594 

Fax 810.229.8837 

www.arcadis-us.com 

INDUSTRIAL 

Date: 

July 16, 2007 

Contact: 

Michael J. Erickson, P.E. 

Phone: 

810.225.1924 

Email: 

michael.erickson@ 
arcadis-us.com 
 
Our ref: 

B0064524.014 



 

 

G:\Div 11\Doc07\64524 - Kzoo\64524_062711100_June 2007_Monthly_SRIFS.doc 

Mr. James Saric and 
Mrs. Shari Kolak 
July 16, 2007 

Page: 

2/2 

Copies: 

Michael Berkoff, USEPA 
Sam Chummar, USEPA 
Paul Bucholtz, MDEQ 
Bonnie Barnett, Esq., Drinker Biddle & Reath LLP 
Steven Cook, Esq., Millennium Holdings, LLC 
J. Michael Davis, Esq., Georgia-Pacific Corporation 
Mellonie Fleming, Esq., Georgia-Pacific Corporation 
Mark Tapp, Millennium Holdings, LLC 
Paul Montney, P.E., Georgia-Pacific Corporation 
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation 
Mark Brown, Ph.D., Georgia-Pacific Corporation
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Significant Developments and Activities During the Period, Including Actions Undertaken 
Pursuant to the AOC and SOW 

• On June 8, the USEPA notified the KRSG of the approval of extension of the submittal due dates for 
the submittal of the Multi-Area Risk Assessment (RA) Framework and Baseline Ecological Risk 
Assessment (BERA) Peer Review Scope of Work. These documents were previously scheduled for 
submittal to the USEPA by June 21. 

• On June 8, the KRSG submitted to the USEPA the Multi-Area Data Management Plan (DMP). The 
DMP is discussed in Section 1.1.2 of the SOW. 

• On June 21, the KRSG submitted to the USEPA the draft Conceptual Site Model (CSM). The CSM is 
discussed in Section 1.2.1.4 of the SOW. 

• On June 26, the KRSG BBL forwarded to the USEPA the draft Charge for the Peer Review Panel. 

• On June 28, the USEPA and the KRSG participated in a conference call to discuss the Charge for the 
Peer Review Panel and the upcoming meeting on July 10th to discuss the RA Framework. 

• On June 29, the KRSG submitted to the USEPA the final Multi-Area Quality Assurance Project Plan 
(QAPP), which incorporated comments received from USEPA. The QAPP was prepared as required 
in Section 1.2.1.2 of the SOW. 

• The KRSG awaits the USEPA’s comments on the draft Multi-Area Field Sampling Plan (FSP), which 
was submitted to the USEPA on April 25, 2007. 

Data Collected and Field Activities Conducted During the Period 

• No data were collected and no field activities were conducted during this period. 

Laboratory Data Received During the Period 

• No data were received during this period. 

Problems 

• No problems were encountered this reporting period. 
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Actions Taken to Correct Problems 

• No activity. 

Developments Anticipated During the Next Reporting Period 

• The KRSG and USEPA are scheduled to meet on July 10 for additional discussion of the RA 
Framework and peer review process. 




